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CORRECTIVE ACTION REPORTING SYSTEM
LISTING OF CORE EVENTS ON 05/31/8B9

EVENT NUMBER

200
205
210
215
220
223
225
239
235
237
240
245
259
3no
350
400
400
450
s5nn
550
600
650
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FVENT DESC2IPTION

IRP PHASE 1

IRP PHASE I1

RFI IMPOSED

INITIATE MONTHLY SAMPLING

SUBMIT RFI WORK PLAN SUPPLEMENT
ADDITIOMAL DATA ACCQUISITION
PERMIT/ORDER APPEAL

SUBMIT PLAN FOR DEV QP PRE=-RFI FLAN
SAMPLING PLAN DEVELOPED

EPA IEVIEW OF SAMPLING PLAN

EPA APPROVAL OF (PLAN)

EPA PEMEDIAL INSPECTION

SUBMIT PRE~RFI PLAN

REPORT PHASE

SUBMITTAL NF PRE-RF] REPORT

DRAFT RFI REPORT

PUBLIC MECTING OM RFI REPDRT, CMS PLAN
SMWU RELEASE DETERMINATION PLAN
SCHEDULFE FOR SUBMITTAL OJF RFI REPORT

ORAFT, HBRK—PLRAN- RFE WeakpeAr  Sunmyrrep

DESCRIPTION OF CURREMT SITUATION
PRE~-INVES. EVAL. OF CM TECH

FINAL (RFI) WORPKPLAM

PUBLIC MEETING ON CMS PLAN

RFI WAORKPLAN APPROUVED

CMS RFPORT

&0 DAY PROGRESS REPORT

RFI COMPLETE

GW MONITORING SYSTEM PLAN

GROUNMD WATER CHARACTERIZATION PLAM
WSTE AND UNIT CHARACTERIZATION PLAN
SITE CHARACTERIZATION PLAN

AIR CHARACTERIZATION PLAN

SOIL CHARACTERIZATION PLAN

SURFACE WATER AND SEDIMENT CHAR. FLN
SOTIL SAMPLING INVEST. PLAM/REPURT
EVALUATF SOIL SAMPLING REPORT
HEALTH AMD SAFETY PLAN

QA/QC PROCEDURES

CMS TMPQOSED

CMS WJORKPLAN APPROVED

CMS COMPLETE

CHANGED DURING TESTING

REMEDY SELECTED

CH DESIGN APPROVED

CHI WORKPLAN APPROVED

CHI COMPLETE

IMTERIM MEASURES RFEQUIRED

INTERIM MEASURFS COMPLETED
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CORRECTIVE ACTION REPORTING SYSTEM
LISTING OF CORE EVENTS ON 05/31/89

EVENT NUMBER

- - W s vt o o o

EVENT DESCRIPTION

COST ESTIMATES/ FINANCIAL ASSURANCFE
IMPLEMENTAION OF CORRECTIVE MEASURES
REQUEST FOR PERMIT MODIFICATION

START FIELD WORK

COMPLETE FIELO WORK

SUMMARY REPORT = CNRRPECTIVE ACTIOMS
CORRECTIVE ACTION SUPERSEDIND/TERMINATED



